P.W.&L. (1927) Department

SERIES.

G.O. No. 125/-W

DATED 8-6-1927

[Despatch Abstract.]

Buildings - Bellary - Indian Hospital buildings - conversion into a tuberculosis jail - Revised Estimate - Erratum to G.O. No. 978-W dt. 20-5-1927

PUBLIC WORKS **DEPARTMENT.**

Received ..... 19 . *Registered* 8708-C 19

Subject.

Indian Station Hospital Buildings, Bellary - Conversion into a Tuberculosis Jail.

ENCLOSURES.
No. 2 bundles of estimates with plans.
Spare copies .....

No. 1520 Wks/26-14.

Station Chepauk, Madras. *Dated the* 19th May 192'

From (Name) W. G. MOLESWORTH ESQUIRE.,
Chief Engineer, P.W.D.
(Designation) General, Buildings & Road

To The Secretary to the Government of Madras,
PUBLIC WORKS AND LABOUR *Department.*

Sir,

With reference to G.O.No. Mis. 978-W., dated 2nd May 1927, sanctioning the above work for Rs. 1,18,435/-, I have to report that the 2 sets of estimates for Rs. 65,235/- and Rs. 53,200/-, forwarded respectively with my letter Nos. 1520 Wks/26-10., dated 22nd February 1927 and 1520 Wks/26-12., dated 28th March 1927, do not include provision for Rs. 8,440/- required for dado tiling and painting for the interior walls of the wards of the Hospital

As this was requisitioned for by the Inspector-General of Prisons after Government approved the original approximate estimate for Rs.1,32,790/- separate orders of Government were asked for in the last para of my letter No. 152U WKS/26-1(dated 22nd February 1927 for the carrying out of the work.

If the Government approve the inclusion of the estimate for Rs. 8,440/- the scheme may be accorded a modified sanction for Rs. 1,26,875/-.

Rs. 1,18,435
plus 8,440

Rs. 1,26,875
=======

for Chief Engineer, P. W. D.

Buildings. Bellary. Indian Station Hospital buildings - Conversion into a Tuberculosis

C No. 8108 C From Re C.E (R&B) dn 15.10.1928 ..0

(Y) In Go dn 9286 of 2.5.27 approving of an estimate amounting 1,16,4 for the conversion of the Indian Station Hospital buildings at Bellary into a Tuberculosis Jail, it was stated that the amount includes a provision of Rs 8,440 for dado tiling & painting of the interior of the walls of the hospital. Re C.E now states that this is correct, ~~and~~ and that including this amount the total cost of the scheme would be Rs 1,26,875. He requests that the Go may be modified accordingly.

2 An ~~Corrigendum~~ erratum to the Go is put up. It may be ~~issued~~ sent to Land (Gl) for acceptance.

RG
30.5.29

SV

Sectt. 41-5 (a)—40,006—9-11-26. (6)

P.W.D. DEPARTMENT.

	Date.	Initials.
When received for Fair-copying.		
When copied ..	8/6/27	
When examined ..		
When signed ..		
When despatched ..		

Buildings – Bellary. Indian Stat
Hospital buildings. Conversion in
a Intermediate Jail – Revised
Erratum
estimate – Ref. No. 978 W & 2.5.2
to

(4)

READ AGAIN G.O. No. 978 W, dated 2.5 192 7

" " " " " " 192 .

READ ALSO :—

C. No. 8108 C From the C.E (R&B), No. 15-20 Wks/26-6, dated 19.5.1927.

" " " " " " 192 .

" " " " " " 192 .

ORDER.

No. 1251 W, dated 8-6-1927

The following erratum
will be issued to para 19
of G.O. No. 978 W & 2.5.27

For "Rs 1,18,435" in
places it occurs
Read "Rs 1,26,875".

To
The C.E (R&B) with plans
estimates original & revised.
Law (Genl) Deptt.

CA/876

Attd 30.5.27. Rem 3/6

SWS 1/6

RG 30/5/27